

Sub-Division/Assistant Engineer:

Table of Contents

- Login :..... 2
- Home:..... 3
- Project Details: 4
- Problem List: 5
- Problem Create: 5
- Conversion: 6
- Problem Resolution: 7
- Inspection:..... 8
- New inspection: 9
- Inspection Details:..... 10
- Total Package: 11
- Create Package:..... 12
- Package Details: 13
- Physical Progress Report:..... 14
- Physical Report: 15
- Package: 16

Login:

সরকার

Infrastructure Project Monitoring Ministry of Health & Family Welfare

✉ |

🔑 |

[Forget Password?](#)

আপনার পাসওয়ার্ডটি ভুলে গেলে
ফরগেট পাসওয়ার্ড ক্লিক করুন

7 8 9 0
u i o p

a s d f g h j k l

↑ z x c v b n m ✕

?123 , . ✓

এখানে আপনার ইমেইল এবং
পাসওয়ার্ড টাইপ করে নিচে
লগইন বাটন ক্লিক করুন

আপনার পাসওয়ার্ডটি ভুলে গেলে
ফরগেট পাসওয়ার্ড ক্লিক করুন

Home:

 **Habib**
Sub Division/Asst. Engineer

টোটাল প্রজেক্ট ২ টি
এবং সাব-প্রজেক্ট ১ টি

2/1

Total Project

8

Total Submitted

এখানে টোটাল প্রজেক্ট সংখ্যা
এবং টোটাল সাবমিটেড প্রজেক্ট
সংখ্যা দেখতে পারবেন

অনগোয়িং, কমপ্লিটেড,
সিক, স্পিলওভার,
আপকামিং প্রজেক্ট লিস্ট

Ongoing

Completed

Sick

Spillover

Up

Upazila

Agency

Authority

All

All

All

TEST Single

22.22%

21%

Project No.: HSDHED-59
Location: Zinjira,
Keraniganj,
Dhaka

Activity: Repair/
Maintanance
Authority: Health Service
Division

প্রজেক্ট লিস্টে ক্লিক
করে প্রজেক্ট ডিটেলস
ভিউ করতে পারবেন

TEST SUB PROJECT


11.11%

15%


Project No.: HSDHED-58
Location: Kutubpur,
Narayanqanj

Activity: Upgradation
Authority: Health Service
Division



Project Details:

←  **Infrastructure Project Monitoring**
Ministry of Health & Family Welfare


🔔 5 ☰

Status	Ongoing
Project No	HSDHED-59
Project Name	TEST Single
Category	Institute
Activity	Repair/Maintanance
Contractor	ABC Construction
Authority	Health Service Division
Implementing Agency	HED
Location	Zinjira, Keraniganj, Dhaka
NOA Date	01-01-2020
Work Order Date	01-12-2021
Completion Date	06-01-2023
Contract Amount	9.0 Lacs Taka
Source of Fund	SSK
Bank Guarantee Validity	29-06-2023
Files	 dVWE3wzu7VQBNHt.pdf

→ প্রজেক্ট ডিটেলস

Actual Financial Progress	 22.22 %
Financial Allotment Progress	 100.00 %
Physical Progress	 21.00 %

→ অ্যাকচুয়াল ফিনান্সিয়াল প্রগ্রেস, ফিনান্সিয়াল এলোটেমেন্ট প্রগ্রেস, ফিজিক্যাল প্রগ্রেস দেখতে পারবেন





↓

Problems **Inspection** **Packages**



→ প্রব্লেম, ইন্সপেকশন, প্যাকেজ ভিউ এবং ক্রিয়েট করতে পারবেন

Problem List:


←  **Infrastructure Project Monitoring**
Ministry of Health & Family Welfare


Problem List  এডিট বাটন

problem
Created By: Habib
Date: 12-12-2021

 কনভার্সন বাটন
 প্রব্লেম রিসোলিউশন বাটন

Problem Create:

←  **Infrastructure Project Monitoring**
Ministry of Health & Family Welfare




Problem List 


problem
Created By: Habib
Date: 12-12-2021


CANCEL **SUBMIT**


প্রব্লেম এর নাম লিখে সাবমিট বাটন ক্লিক করুন

Conversion:

←  **Infrastructure Project Monitoring**
Ministry of Health & Family Welfare  

Habib 
12 Dec,2021 03:11 PM
probk

Habib 
20 Dec,2021 01:47 PM
hi



Problem Resolution:

Grameenphone 665B/s 11:37 am

Infrastructure Project Monitoring
Ministry of Health & Family Welfare

Problem List

problem
Created By: Habib
Date: 12-12-2021

Resolution

CANCEL SUBMIT

রিসোলিউশন লিখে সাবমিট বাটন ক্লিক করুন

Inspection:

The screenshot shows the 'Infrastructure Project Monitoring' app interface. At the top, the status bar displays the time 1:48 and various system icons. The app header includes a back arrow, the Ministry of Health & Family Welfare logo, the title 'Infrastructure Project Monitoring', and notification and menu icons. Below the header, the breadcrumb 'Project > TEST Single' is visible. The main content area is titled 'Inspection' and contains a list of inspection records:

- Good**
16-12-2021 05:57 PM
- inspection test**
12-12-2021 09:06 AM

A red box highlights the 'Inspection' section. A blue arrow points from the bottom of this box to a callout box containing the Bengali text 'ইন্সপেকশন লিস্ট' (Inspection List). Another blue arrow points from a callout box containing 'ইন্সপেকশন তৈরী করুন' (Create Inspection) to a green button labeled 'New Inspection' at the bottom of the screen.

New inspection:

1:49     

  **Infrastructure Project Monitoring**
Ministry of Health & Family Welfare  

Inspection




Project > TEST Single

Project Name: **TEST Single**

Date

Remark

Photo

সবগুলি ফিল্ড পূরণ করে ছবি দিয়ে সাবমিট বাটন ক্লিক করুন

Submit


Inspection Details:

1:49 

  **Infrastructure Project Monitoring**
Ministry of Health & Family Welfare  

Inspection Details

Project Name: **TEST Single**




Report Date	20-12-2021 07:49 AM
Remarks	dd
	

ইন্সপেকশন ডিটেলস

Total Package:

The screenshot shows the 'Infrastructure Project Monitoring' app interface. At the top, the status bar displays the time 11:40 and various icons. The app header includes a back arrow, the Ministry of Health & Family Welfare logo, the title 'Infrastructure Project Monitoring', and a notification bell with the number 5. Below the header, the breadcrumb 'Project > TEST Single' is visible. The main section is titled 'Total Package' and contains a list of three packages, each with a green header bar and two columns for 'Sup. engr:' and 'Ex. engr:' status. The packages are: 'phy test package' (Sup. engr: Approved, Ex. engr: Approved), 'final test package' (Sup. engr: Approved, Ex. engr: Approved), and 'test' (Sup. engr: Pending, Ex. engr: Pending). A red box highlights this list. A blue arrow points from the bottom of the list to a box containing the Bengali text 'টোটাল প্যাকেজ লিস্ট'. Below this, another blue arrow points from a box containing 'প্যাকেজ তৈরী করুন' to a green button labeled 'Create Package'.

11:40

←  **Infrastructure Project Monitoring**  5 

Project > TEST Single

Total Package

phy test package	Sup. engr:Approved	Ex. engr:Approved
final test package	Sup. engr:Approved	Ex. engr:Approved
test	Sup. engr:Pending	Ex. engr:Pending

↓

টোটাল প্যাকেজ লিস্ট

↑

প্যাকেজ তৈরী করুন

Create Package

Create Package:

11:41    

  **Infrastructure Project Monitoring**
Ministry of Health & Family Welfare  

Create Package

Project > TEST Single

Project Name: **TEST Single**

Package No.	<input type="text"/>
Package Name	<input type="text"/>
Estimated Cost	<input type="text"/> Lacs Taka
<input type="submit" value="Submit"/>	

সবগুলি ফিল্ড পূরণ করে সাবমিট বাটন ক্লিক করুন

Package Details:

11:41   

  **Infrastructure Project Monitoring**
Ministry of Health & Family Welfare  

Package Details

Package Name: **phy test package**

Package No.	test01
Project Name	TEST Single
Package Estimated Cost	10.0 Lacs Taka
Category	Institute
Activity	Repair/Maintanance
Contractor	ABC Construction
Authority	Health Service Division
Implementing Agency	HED
Location	Keraniganj, Dhaka
Work Order Date	2021-12-01
Completion Date	2023-01-06
Contract Amount	9.0 Lacs Taka
Source of Fund	SSK
Bank Guarantee Validity	2023-06-29

প্যাকেজ ডিটেইলস

Physical Report

Physical Progress Report:

Physical Progress Report

Project > TEST Single > phy test package

Package Name: **phy test package**




Date	<input type="text"/>
Progress	Latest 32 %
Remark	<input type="text"/>
Photo	<input type="text"/>

Submit

সবগুলি ফিল্ড পূরণ করে ছবি দিয়ে সাবমিট বাটন ক্লিক করুন

Physical Report:

11:42

←  **Infrastructure Project Monitoring**  

FINANCIAL REPORT **PHYSICAL REPORT** PACKAGE COMPLETED

Pending Approved Rejected

TEST Single 2

এখানে ফিন্যান্সিয়াল রিপোর্ট, ফিজিক্যাল রিপোর্ট, প্যাকেজে, কমপ্লিটেড প্রজেক্ট আর ডিটেলস দেখতে পারবেন

এখানে ক্লিক করে ফিজিক্যাল রিপোর্ট এর ডিটেলস দেখতে পারবেন

Package:

The screenshot shows the top navigation bar of the 'Infrastructure Project Monitoring' system, Ministry of Health & Family Welfare. It includes a back arrow, the ministry logo, the title 'Infrastructure Project Monitoring', and a notification bell with a red badge containing the number '5'. Below the navigation bar is a horizontal menu with four tabs: 'FINANCIAL REPORT', 'PHYSICAL REPORT', 'PACKAGE' (which is highlighted with a green underline), and 'COMPLETED'. A red box highlights this menu. A callout box with an arrow pointing to the 'PACKAGE' tab contains the text 'প্যাকেজ ডিটেলস ভিউ করতে পারবেন'. Below the menu is a status filter bar with three buttons: 'Pending' (blue), 'Approved' (grey), and 'Rejected' (grey), all enclosed in a red box. Below the filter bar is a list item for 'TEST Single' with a green badge containing the number '1', also enclosed in a red box. A blue arrow points from the 'TEST Single' item to a callout box containing the text 'এখানে ক্লিক করে প্যাকেজ এর ডিটেলস দেখতে পারবেন'.